IT6105 - SOFTWARE DEVELOPMENT PROJECT

Progress Report 1

Project Identification Information

Project title	:Distribution Management System		
Student's name with initials	:W.R.H.C.Wijethunga		
Index no.	:1613741		
Supervisor's name	:W.A.P. Jayasinghe		

Progress Report Period							
Start Date: 1/15/2018	End Date: 20/4/2018						
Work Carried out between this meeting and previous meeting							
Gather system requirements by using Interviews, observation etc.	g requirements gathering techniques such as						
 Identify the objects related to the proposed system and class diagrams was prepared. 							
Prepare other design diagrams that is	Prepare other design diagrams that is essential to the system designing.						
• Designing the use cases for proposed system.							
Finished designing "Inventory Management" subsystem							
Started designing "Dealer Outstandi subsystems	ng" and "Sales rep Day Process"						

	Buckleyes Engage and
N	<u>Problems Encountered</u>
None	
<u>Plar</u>	nned work that were unable to carry out with reasons
None	
	Work planned until next meeting
	the design on "Dealer Outstanding" and "Sales rep Day Proc
Finishing t subsystem	
Finishing t subsystem	~
Finishing t subsystem	
Finishing (subsystem	
Finishing t	

Meeting information									
Meeting Date	:	21/04/2	1018						
Meeting time	Start:	4.00		End:	6.00 pm				
Number of participants:									
Supervisor's Comments									
Student has done More than enough Sufficient Not Enough No Work.									
Student is progressing				iciently	Not Enough	in the			
Further Comments (if any)									
. Harrane).	7				
Student's Signature				Supervisor's Signature					